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REASON FOR SUPPLEMENTAL MEMORANDUM 
 
The purpose of this memorandum is to provide supplemental information related to the status of 
the I-880/Coleman Avenue Interchange Project.  This information is provided to further support 
staff’s recommendation to adopt a resolution finding that conditions set forth in Part 4 of Chapter 
25 of the Municipal Code have been achieved. 
 
 
BACKGROUND 
 
On January 8, 2004, the Santa Clara Valley Transportation Authority (VTA) Board of Directors 
authorized the General Manager to execute a contract with FCI Constructors, Inc/Pavex Joint 
Venture, to the lowest responsible bidder, in the amount of $44,173,465 for construction of the I-
880/Coleman Avenue Interchange Project.  The contract award was contingent upon final action 
on the sale of GARVEE Bonds by the California Transportation Commission.  Due to procedural 
delays at the State level, closing of the GARVEE bond sale was deferred to March 10, 2004. 
 
 
ANALYSIS 
 
Based on recent communication with Caltrans Headquarters, the GARVEE bond sale closed on 
March 10, 2004 and proceeds from the bond sale are now available to the VTA.  As such, the 
VTA has executed the construction contract with FCI/Pavex, and issued the Notice to Proceed 
(see attached) for the I-880/Coleman Avenue Interchange Project.  Construction is expected to 
start immediately and be completed in April 2006.   
  
 
 

      JAMES R. HELMER    
       Director of Transportation 
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